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United States Environmental Protection Agency

Region II1
POLLUTION REPORT

Date:  Tuesday, May 03, 2005
From: Charlie Fitzsimmons, OSC
Subject: Continuation of Work

Sykesville Oil Spill

580 Obrect Rd, Sykesville, MD

Latitude: 39.3839

Longitude: -76.9783
POLREP No.: 8 Site #: E043Z71
Reporting Period: D.O. #:
Start Date: Response Authority: OPA
Mob Date: Response Type: Emergency
Completion Date: NPL Status: Non NPL
CERCLIS ID #: Incident Category: Removal Action
RCRIS ID #: Contract #
FPN# E0437Z1 Reimbursable Account #

Site Description
Refer to previous polreps.

Current Activities ,

Extraction of o0il and contaminated water to date includes the following:
04/13/05 - 674 gals oil, 788 gals water

04/18/05 - 475 gals oil, 2060 gals water

Totals to date 1314 gals oil, 2848 gals water

FOSC, USACE, Plexus met with RP's consultant EMG Corp. on 4/21/05 to discuss EPA site
activities since project was mobed a year ago. In addition the transition plan for turnover from
fund lead to RP lead was discussed. EMG will immediately takeover the transport and disposal
billing. Clean Venture will commence billing to EMG so that the extraction process can continue
without any field delays. The FOSC will maintain Plexus field extraction team until EMG's HASP
is approved and until they can get a contractor on board to relieve Plexus. This may take up to
three weeks.

EPA's 311(c) and (e) Administrative Order on Consent (AOC) with Fogle's became effective on
4/27/05. EMG will be developing numerous documents for FOSC approval.

Planned Removal Actions
Plexus will continue with extraction of oil from the seep area. EMG will assume all transport and

disposal costs from Clean Venture Inc. Oil extraction will continue on a weekly basis. EMG to
provide documentation as per the AOC.

www.epaosc.org/sykesvilleoil

http://www.epaosc.org/sites% SCE04371%5Cfiles%5Csykesvilleoil poirep 8.him 9/27/2005





